
ID WBS Task Name Contact Resource
Initials

Duration

41 2.7.1 Generalization of Job Types according to I/O Characteristics: execution side GG PM 7 days

42 2.7.13 D0repro tools/Generalization changes: Develop test GG PM 4 days

45 2.7.2 Resolve how to add production paths in future: Document GG PM 4 days

58 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 3 days

259 3.5.2.1.3 Samgrid_util product cut with queue node clean-up, etc. GG PM 1 day

267 3.5.2.2.5 Clean up non-rotated log files (eg. Tomcat): Logrotate part GG PM 4 days

268 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 1 day

360 4.3.4.7 Forward user's job scheduler requirements to sites: execution side GG PM 3 days

260 3.5.2.1.4 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days
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Thu 2/14/08 Fri 2/22/08

Thu 2/14/08 Tue 2/19/08

Mon 3/17/08 Thu 3/20/08

Fri 3/21/08 Tue 3/25/08

Tue 2/19/08 Tue 2/19/08

Mon 2/11/08 Fri 3/28/08

Fri 3/28/08 Mon 3/31/08

Fri 2/15/08 Tue 2/19/08

Wed 2/20/08 Fri 2/22/08

PM Generalization of Job Types according to I/O Characteristics: execution side
PM D0repro tools/Generalization changes: Develop test

PM Samgrid_util product cut with queue node clean-up, etc.
PM

PM Forward user's job scheduler requirements to sites: execution side
PM,SS Deploy/observe tools for auto-clean up of SamGrid job queue
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Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08
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PM Resolve how to add production paths in future: Document
PM Start Prod at Stage 2: SamGrid notification=all bug fix

Clean up non-rotated log files (eg. Tomcat): Logrotate part
PM Automation of all gridmap file management (including condor_schedd)
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Mar 16, '08 Mar 23, '08 Mar 30, '08 Apr 6, '08 Apr 13, '08 Apr 20, '08
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